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EXECUTIVE SUMMARY 

CTIA applauds the FCC‘s efforts to streamline the rights-of-way and wireless facilities 

siting process as part of a broad-based effort to expedite a nationwide roll-out of broadband 

facilities and infrastructure.  The President has recognized the need to deploy ubiquitous wireless 

broadband, launching his National Wireless Initiative to stimulate innovation, investment, and 

job creation.  Likewise, Congress has endorsed a national broadband initiative, providing for 

broadband stimulus programs and directing the Commission to develop the National Broadband 

Plan.   

It is self-evident that wireless facilities cannot be constructed until the requisite, and often 

numerous, local, state and federal approvals are obtained.  Without this infrastructure, broadband 

cannot be rolled out on a national scale.  For these reasons, the Commission has recognized that 

time is of the essence in the siting process and that the local approval process can act as a 

bottleneck.  In its Shot Clock Declaratory Ruling, the Commission clarified what constitutes a 

reasonable period of time for local zoning authority action on wireless facilities applications.  

The Commission also has worked to provide pole-top access on a timely basis to utility 

infrastructure for wireless attachments.  While these efforts are significant, wireless broadband 

deployment would benefit from additional FCC action. 

Local zoning delays arise from many sources.  Restrictive ordinances threaten the ability 

of operators to find acceptable sites that meet their coverage needs.  Laws limiting tower height 

effectively require deployment of multiple shorter towers, each of which must go through its 

own approval process.  Because zoning procedures and requirements vary by jurisdiction, an 

inconsistent patchwork of regulations results.   

CTIA urges the Commission to take steps to work more closely with local zoning 

authorities.  Consistent with the recommendations of the FCC‘s Technical Advisory Committee 

(―TAC‖), CTIA submits that wireless broadband deployment would be accelerated if the FCC 

would: 

 Sponsor a municipal ―race-to-the-top‖ program; 

 Initiate a dialog with state and local authorities to further their 

understanding of technical matters and the FCC‘s role in addressing them; 

 Urge localities to either employ a shortened shot clock for collocations or 

permit collocation by right (but at the same time, the Commission should 

make clear that it is prepared to shorten its own shot clock for collocations 

if the voluntary approach is unsuccessful), because collocations are critical 

to broadband roll-out and involve sites that have already received zoning 

approvals.   

Opening this dialog will help local zoning authorities recognize the importance of leaving 

licensing-related determinations to the FCC, rather than injecting technically complex 

assessments into zoning decisions.   
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If the record shows that local rights-of-way approvals involve timeliness issues similar to 

those in local zoning, the Commission should adopt a Section 253 shot clock for such 

proceedings, as it did for zoning under Section 332.  Any regulatory model that denies 

consumers access to new wireless services for an extended period of time due to a right-of-way 

dispute is contrary to the public interest.  Thus, the Commission could adopt a rule providing that 

if the delay exceeds a specified period, the local authority will be presumed to have actually or 

effectively ―prohibited‖ wireless service, and would thus be preempted under Section 253(a) 

unless the local authority rebuts that presumption by showing that the safe harbors in Section 

253(b) or (c) apply. 

The Commission should examine the reasonableness of unique communications-specific 

burdens imposed by state and local authorities.  For example, some local authorities charge fees 

for wireless zoning approvals that are much higher than the fees for all other major construction 

projects.  Some local authorities also require wireless applicants to pay the uncapped fees of the 

zoning boards‘ third party consultants.  Such burdens create opportunity costs in the form of 

delays and uncertainty, disadvantaging subscribers and the entire Internet ecosystem, as well as 

adversely affecting public safety.  The Commission should also consider whether educational or 

other FCC efforts are warranted with respect to the use of municipal tower siting consultants. 

Further, the Commission can expedite the siting process by taking steps to clarify and 

speed its own NEPA and Section 106 processes.  For example, the Commission should establish 

clear procedures for resolving Section 106 issues and set reasonable milestones for Staff review.  

The Commission should also expand its NEPA Team by hiring experienced professionals with 

environmental and historical expertise.   

Additional significant delays in siting and obtaining rights-of-way occur when applicants 

attempt to site towers on federal land.  As several federal agencies have jurisdiction over 

hundreds of millions of acres of land and thousands of buildings, coordination between agencies 

aimed at making federal properties more available should be a priority.  The National Broadband 

Plan recognized this problem and called for cost-based fees and master contracts.  CTIA supports 

these objectives.  The Commission should work with the Administration and Congress to 

establish a clearly expressed right of access to federal lands, buildings, and rights-of-way.  In 

addition, the Commission should also move forward with the TAC recommendation that the 

Commission request the President to issue an Executive Order streamlining access to federal 

rights-of-way and tower sites. 

As the Commission recognizes, the benefits of expediting the siting process are manifold.  

In addition to the very positive work already completed by the FCC, streamlining the siting 

process will permit the virtuous cycle of innovation and investment that is a part of the wireless 

ecosystem to continue, thereby bringing the public the benefits of ever-increasing innovation, 

new services, increased capacity, and more ubiquitous coverage.  
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CTIA–The Wireless Association
®
 (―CTIA‖)

1
 respectfully submits these comments in 

response to the Commission‘s Notice of Inquiry (―NOI‖) concerning public rights-of-way and 

wireless facilities siting.
2
 

I. THE FCC HAS UNDERTAKEN SIGNIFICANT EFFORTS TO MAKE 

THE WIRELESS FACILITIES SITING PROCESS MORE EXPEDITIOUS 

Over the last several years, the FCC has contributed significantly to the efforts to deploy 

next generation wireless broadband infrastructure.  CTIA hopes that the Commission will 

continue its focus on improving infrastructure deployment efforts.  Indeed, the demands being 

placed on wireless and fiber-based broadband networks have made it more important than ever to 

speed and streamline the facilities siting process, not only at the state and local level, but at the 

                                                                 
1
  CTIA–The Wireless Association® is the international organization of the wireless 

communications industry for both wireless carriers and manufacturers.  Membership in the 

organization covers Commercial Mobile Radio Service (―CMRS‖) providers and manufacturers, 

including cellular, Advanced Wireless Service, 700 MHz, broadband PCS, and ESMR, as well as 

providers and manufacturers of wireless data services and products. 

2
  Acceleration of Broadband Deployment:  Expanding the Reach and Reducing the Cost of 

Broadband Deployment by Improving Policies Regarding Public Rights of Way and Wireless 

Facilities Siting, WC Docket No. 11-59, Notice of Inquiry, 26 FCC Rcd 5384 (2011) (―NOI‖), 

summarized, 76 Fed. Reg. 28397 (May 17, 2011). 
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federal level as well.  By looking holistically at the siting process, the FCC can address 

remaining hurdles to expeditious siting of wireless facilities.  The National Broadband Plan
3
 

documented the need for prompt deployment of the facilities that will allow broadband to 

become universally available in the United States.  The National Broadband Plan observed that 

securing the rights to deploy infrastructure using public rights-of-way ―is often a difficult and 

time-consuming process that discourages private investment‖ through regulations such as 

―permitting and zoning rules.‖
4
  As the National Broadband Plan found, this process is made 

especially complex because of the great diversity among state and local jurisdictions concerning 

―access to and payment for accessing public rights-of-way.‖
5
 

The Commission has long recognized the need for streamlining the process of facilities 

siting.  The Commission has taken important strides in this direction, with its negotiation of two 

national programmatic agreements to implement Section 106 of the National Historic 

Preservation Act (―NHPA‖)
6
 in connection with wireless facilities siting.

7
  In 2009, the 

Commission also surveyed the impact of delays in local zoning approvals and compiled an 

extensive record regarding delays in the wireless siting process.  In response, the FCC issued its 

                                                                 
3
  FCC, CONNECTING AMERICA: THE NATIONAL BROADBAND PLAN (2010) (―National 

Broadband Plan‖), available at http://download.broadband.gov/plan/national-broadband-

plan.pdf. 

4
  Id. at 109. 

5
  Id. at 113. 

6
  16 U.S.C. § 470f ( ―Section 106‖). 

7
  See Nationwide Programmatic Agreement for the Collocation of Wireless Antennas 

(Mar. 2001), 47 C.F.R. Part 1, App. B; Nationwide Programmatic Agreement for Review of 

Effects on Historic Properties for Certain Undertakings Approved by the Federal 

Communications Commission (Sept. 2004), 47 C.F.R. Part 1, App. C. 

http://download.broadband.gov/plan/national-broadband-plan.pdf
http://download.broadband.gov/plan/national-broadband-plan.pdf
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Shot Clock Declaratory Ruling,
8
 in which it provided a clear standard establishing when an 

applicant can appeal a failure to act by a state or local zoning authority.  And just this spring, the 

Commission completed a major reformation of its pole attachment regulations, which had as two 

of its key goals guaranteeing wireless carriers access to utility poles and expediting the pole 

attachment process.
9
  These significant efforts by the Commission have improved the process for 

deploying wireless broadband infrastructure.  As CTIA details in these comments, a continued 

focus by the FCC on these issues will further help to strengthen and accelerate the deployment 

process. 

II. CTIA SUPPORTS THE COMMISSION’S GOAL OF ACCELERATING 

BROADBAND DEPLOYMENT BY IMPROVING POLICIES ON PUBLIC 

RIGHTS-OF-WAY AND WIRELESS FACILITY SITING 

At the outset, CTIA applauds the Commission‘s initiative in addressing the siting process 

in a holistic manner.  The FCC clearly recognizes the need to candidly assess not only the local 

zoning process but the importance of public rights-of-way and wireless facility siting.  Without 

such an all-encompassing approach, wireless infrastructure deployment may not be achieved 

rapidly enough to meet the Commission‘s universal broadband service goals.   

The  Broadband Acceleration Conference held in February 2011 was another important 

step toward meeting these goals.  Chairman Genachowski‘s remarks at the conference were 

                                                                 
8
  Petition for Declaratory Ruling to Clarify Provisions of Section 332(c)(7)(B) to Ensure 

Timely Siting Review and to Preempt under Section 253 State and Local Ordinances that 

Classify All Wireless Siting Proposals as Requiring a Variance, WT Docket No. 08-165, 

Declaratory Ruling, 24 FCC Rcd 13994 (2009) (―Shot Clock Declaratory Ruling‖), recon. 

denied, 25 FCC Rcd 11157 (2010), pet. for rev. pending sub nom. City of Arlington v. FCC, No. 

10-60039 (5th Cir. filed Jan. 21, 2011). 

9
  Implementation of Section 224 of the Act, WC Docket No. 07-245, GN Docket 

No. 09-51, Report and Order and Order on Reconsideration, 26 FCC Rcd 5240 (2011) (―Pole 

Attachment Order‖), pets. for recon. pending, pets. for review pending sub nom. Electric Power 

Service Corp. v. FCC, Case No. 11-1146 (D.C. Cir. filed May 18, 2011). 
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prescient, noting that ―removing barriers to broadband build-out and speeding up processes to 

lower the cost of deployment‖ is a critical part of the Commission‘s broadband strategy.
10

  

Accordingly, he stated, ―[w]e need rules that serve legitimate public needs without erecting 

costly or unnecessary barriers.‖
11

  The Chairman pointed both to the high cost of obtaining 

access to rights-of-way for fiber deployment and to the ―red tape‖ and delays — often a year or 

more — entailed in the wireless siting process, and observed that ―removing red tape and 

expediting approval processes could unleash $11.5 billion in new broadband infrastructure 

investment over two years.‖
12

  Under the Chairman‘s leadership, the Commission progressed 

rapidly from discussing accelerating broadband to adoption of an action plan just two months 

later, in the form of the NOI.   

The direct link between expediting tower siting and the success of the broadband 

build-out was recently acknowledged by the Commission‘s own Technical Advisory Council 

(―TAC‖).  It  concluded that  ―[e]xpediting the process for tower siting could have an important 

impact on the development of local broadband access in communities, boosting their 

marketability to new employers and network access for local entrepreneurs.‖
13

 

                                                                 
10

  Prepared Remarks of FCC Chairman Julius Genachowski at the Broadband Acceleration 

Conference, Washington, D.C., at 2 (Feb. 9, 2011) (―Chairman‘s Broadband Acceleration 

Remarks‖), available at http://fjallfoss.fcc.gov/edocs_public/attachmatch/DOC-304571A1.pdf. 

11
  Id. 

12
  Id. at 3. 

13
  See Memorandum from Tom Wheeler, Chairman, Technical Advisory Council, to 

Chairman Genachowski and Commissioners Copps, McDowell, Clyburn and Baker (Apr. 22, 

2011) (―TAC Chairman‘s Report‖), available at http://hraunfoss.fcc.gov/

edocs_public/attachmatch/DOC-306065A1.pdf. 

http://fjallfoss.fcc.gov/edocs_public/attachmatch/DOC-304571A1.pdf
http://hraunfoss.fcc.gov/edocs_public/attachmatch/DOC-306065A1.pdf
http://hraunfoss.fcc.gov/edocs_public/attachmatch/DOC-306065A1.pdf
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III. THE PUBLIC, THE PRESIDENT, THE CONGRESS, AND THE 

COMMISSION RECOGNIZE THE CRITICAL IMPORTANCE OF 

RAPID WIRELESS INFRASTRUCTURE BUILDOUT 

A. In a Competitive Marketplace, Subscribers Demand 

Ubiquitous Coverage and Service Reliability 

As the Commission has recognized, network coverage is a critical competitive metric for 

every wireless network operator seeking to ―provide network coverage that is sufficient to attract 

new customers, including enticing customers to switch from their existing service providers.‖
14

  

In addition to coverage, wireless networks also differentiate themselves on factors such as 

service quality, reliability, capacity, and capabilities.
15

  These demands have spurred network 

operators to undertake a wide variety of network technology upgrades, including HSPA+, LTE, 

and WiMAX.
16

  Network operators also seek to compete in service quality based on their 

wireless device offerings, including smartphones, tablets, and laptop computer modems that offer 

a breathtaking array of features and technologies. 

In short, wireless customers have ever-increasing expectations regarding where they can 

use their devices and how reliable the service will be.   

                                                                 
14

  Implementation of Section 6002(b) of the Omnibus Budget Reconciliation Act of 1993 

Annual Report and Analysis of Competitive Market Conditions with Respect to Mobile Wireless, 

Including Commercial Mobile Services, WT Docket No. 10-133, Fifteenth Report, FCC 11-103, 

at ¶ 63 (June 27, 2011) (―Fifteenth Report‖). 

15
  Id. at ¶¶ 104-05. 

16
  Id. at ¶¶ 108. 
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B. The Public Clamors for New Services, Further Spurring 

Demand for Broadband Capacity and Coverage in a Virtuous 

Cycle 

1. The Wireless Virtuous Cycle Creates Ever-Increasing 

Innovation 

Last year, the U.S. technology sector grew approximately twice as fast as the rest of the 

U.S. economy.
17

  Much of this success can be attributed to the staggering growth of wireless.  

This growth, in turn, is the product of the cycle of wireless technological innovation.  Indeed, the 

President has recognized the wireless industry‘s virtuous cycle, noting that ―[i]nnovative new 

mobile technologies hold the promise for a virtuous cycle — millions of consumers gain faster 

access to more services at less cost, spurring innovation, and then a new round of consumers 

benefit from new services.‖
18

  

Notably, innovation and investment are not confined to one segment of the mobile 

wireless ecosystem.  As CTIA has previously noted, these developments occur in each link of the 

wireless ―value chain.‖
19

  But instead of thinking of a linear wireless value chain, the wireless 

market is best characterized by a virtuous cycle of innovation and investment:  

                                                                 
17

  See FCC Chairman Julius Genachowski, ―The Clock is Ticking,‖ (Mar. 16, 2011), 

http://hraunfoss.fcc.gov/edocs_public/attachmatch/DOC-305225A1.pdf. 

18
  The White House, Memorandum on Unleashing the Wireless Broadband Revolution 

(June 28, 2010) (―Presidential Memorandum‖), 75 Fed. Reg. 38387 (July 1, 2010), available at 

http://www.whitehouse.gov/the-press-office/presidential-memorandum-unleashing-wireless-

broadband-revolution. 

19
  See Comments of CTIA in response to the U.S. Department of Commerce Innovation 

Strategy Request for Information (Apr. 1, 2011) (―CTIA DOC Innovation Comments‖), 

available at http://files.ctia.org/pdf/filings/110401_CTIA_DOC_Innovation_Comments_

Final.pdf; see also Comments of CTIA–The Wireless Association
®
, GN Docket Nos. 09-157, 

09-51 (Sept. 30, 2009). 

http://hraunfoss.fcc.gov/edocs_public/attachmatch/DOC-305225A1.pdf
http://www.whitehouse.gov/the-press-office/presidential-memorandum-unleashing-wireless-broadband-revolution
http://www.whitehouse.gov/the-press-office/presidential-memorandum-unleashing-wireless-broadband-revolution
http://files.ctia.org/pdf/filings/110401_CTIA_DOC_Innovation_Comments_Final.pdf
http://files.ctia.org/pdf/filings/110401_CTIA_DOC_Innovation_Comments_Final.pdf
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This loop characterizes the ongoing interactions between all aspects of the industry as 

innovation and investment occur at any time along the circle depending on developments 

elsewhere on the circle.   

For present purposes, the most critical aspect of this cycle is that innovations in devices, 

applications, and network services all lead to an increased demand for spectrum, capacity and 

coverage, spurring innovations and investment in infrastructure. 

2. Increased Demand Leads to Network and 

Infrastructure Innovation 

Since the introduction of cellular technology, increased demand has prompted network 

operators to split cells and distribute demand across a larger number of smaller cells.  Recently, 

however, there have been a number of innovative developments that take this evolution to the 

next level and beyond.  Microcells and picocells have long been used to enhance coverage and 

capacity in dense usage zones.  Distributed Antenna Systems (―DASs‖) similarly have been used 

to provide highly focused coverage and capacity, in both indoor and outdoor environments.  
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Likewise, femtocells are used in homes or offices to provide immediate-area coverage, in most 

cases without direct management from the switch.   

These various deployments now are combining in ―heterogeneous networks‖ or 

―HetNets.‖  HetNets comprise networks of macrocells that also incorporate and coordinate with 

even smaller cells, such as microcells, picocells, and DASs, to dynamically improve coverage 

and capacity where and when it is most needed (e.g., in dense urban environments, at peak use 

hours, etc.).  One approach to HetNets is to design intelligence into the lower-level cells that 

allow them to operate as nodes in ―self-organizing networks‖ or ―SONs‖ under the network 

operator‘s overall control, instead of requiring the network operator to directly manage each 

picocell or microcell as it might manage a macrocell.
20

  SON features have been incorporated 

into the LTE specification for advanced networks, and operators are considering further 

enhancements.
21

  

In addition to reducing cell size, infrastructure manufacturers have focused on reducing 

the size of cellular facilities themselves to allow placement in smaller spaces.  For example, 

                                                                 
20

  See, e.g., Zahid Ghadialy, What Are Heterogeneous Networks (HetNets)?, 3G & 4G 

WIRELESS BLOG (Dec. 14, 2010), http://3g4g.blogspot.com/2010/12/what-are-heterogeneous-

networks-hetnets.html  (―HetNets‖). 

21
  See id.; Press Release, NEC Corp., NEC Develops Self Organizing Network Technologies 

for Heterogeneous LTE Networks (Feb. 11, 2011), available at 

http://www.nec.co.jp/press/en/1102/1101.html; Lynnette Luna, AT&T’s Rinne: HSPA+ to Set 

LTE Apart from Competitors, FierceWireless (Mar. 23, 2011), 

http://www.fiercewireless.com/ctialive/story/att-cto-talks-hspa-advantage-when-it-rolls-out-

lte/2011-03-23 (―Rinne also spoke in depth about AT&T‘s plans for heterogeneous networks. . . . 

AT&T is embracing small-cell network architecture in the form of microcells, distributed 

antenna systems and picocells at the street level.  ‗The LTE Advanced standards work includes 

many of the things required for heterogeneous networks,‘ Rinne said. ‗We see exciting 

opportunities to enhance coverage and capacity through small [c]ells.  The challenges of 

constructing, backhaul and interference is something we are working on.‘  AT&T is proposing to 

build some 80 new small-antenna tower sites on top of utility poles across downtown Palo Alto, 

Calif., in a bid to bolster voice and data capacity in areas that experience heavy data traffic.‖). 

http://3g4g.blogspot.com/2010/12/what-are-heterogeneous-networks-hetnets.html
http://3g4g.blogspot.com/2010/12/what-are-heterogeneous-networks-hetnets.html
http://www.nec.co.jp/press/en/1102/1101.html
http://www.fiercewireless.com/ctialive/story/att-cto-talks-hspa-advantage-when-it-rolls-out-lte/2011-03-23
http://www.fiercewireless.com/ctialive/story/att-cto-talks-hspa-advantage-when-it-rolls-out-lte/2011-03-23
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Alcatel-Lucent has developed the ―lightRadio‖ solution, a wireless base station that is a cube 

only a few inches across (i.e., roughly the size of a Rubik‘s cube), which incorporates the base 

station and antenna, requiring only power and a fiber optic connection.   Other vendors are also 

contributing to the innovation effort — ―Huawei is working on microcells while Ericsson is 

building integrated antennas and radios to reduce the footprint of equipment.  Nokia Siemens 

Networks recently announced Liquid Radio, which uses distributed antennae and virtualized 

baseband processing to provide a highly distributed architecture built around small cells and 

miniature base station designs.‖
22

 

The bottom line is that equipment vendors, wireless system operators, and infrastructure 

providers are engaging in wide-scale innovation as they integrate a wide variety of different 

network topologies and technologies.  The goal remains constant — to allow highly-focused 

small-scale facilities to be interfaced with larger-scale facilities in a way that empowers network 

operators to efficiently target voice calls and broadband connections where they are needed, in 

the most efficient manner possible. 

3. When the Public Expects to Use Innovative Wireless 

Services Everywhere, Providers Have a Powerful 

Incentive to Invest in Expanded and Improved 

Coverage 

As wireless devices and networks have become more ubiquitous and powerful, wireless 

has become ever-present in consumers‘ lives.  Subscriber growth has been continuous:  In 1997, 

                                                                 
22

  Lynnette Luna, Microcells, oDAS and Picocells: Small-Cell Architecture to Stem 

Wireless Data Deluge, FIERCEBROADBANDWIRELESS (Apr. 27, 2011), 

http://www.fiercebroadbandwireless.com/special-reports/microcells-odas-and-picocells-small-

cell-architecture-stem-wireless-data-de. 

http://www.fiercebroadbandwireless.com/special-reports/microcells-odas-and-picocells-small-cell-architecture-stem-wireless-data-de
http://www.fiercebroadbandwireless.com/special-reports/microcells-odas-and-picocells-small-cell-architecture-stem-wireless-data-de
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there were approximately 55 million wireless telephone subscribers.
23

  By year-end 2010, that 

number had risen to more than 302 million, as shown in Figure 1:
24
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Figure 1.  Year-End 2010 Estimated Wireless Connections 

Source:  CTIA Semi-Annual Survey 

For service providers, the fact remains that network reliability, coverage, and capacity are 

critical to a carrier‘s ability to compete and attract customers.  This competitive pressure drives 

wireless companies to invest billions of dollars each year to expand their service territories, 

improve the quality of their service, increase the capacity of their networks, and bring innovative 

services to consumers across the country.  As shown in Figure 2, over the past 20 years, wireless 

                                                                 
23

  See CTIA Year-End Top-Line Survey Results, at 7 (March 2011) (―CTIA Semi-Annual 

Survey‖), available at http://files.ctia.org/pdf/CTIA_Survey_Year_End_2010_

Graphics.pdf.CTIA Semi-Annual Survey;  Implementation of Section 6002(b) of the Omnibus 

Budget Reconciliation Act of 1993; Annual Report and Analysis of Competitive Market 

Conditions With Respect to Commercial Mobile Services, Third Report, 13 FCC Rcd 19746, 

App. B, at B-2 (1998) (chart is omitted from published FCC Record version). 

24
  See CTIA Semi-Annual Survey; see also Fifteenth Report, FCC 11-103, at App. C, Table 

C-1. 

http://files.ctia.org/pdf/CTIA_Survey_Year_End_2010_Graphics.pdf
http://files.ctia.org/pdf/CTIA_Survey_Year_End_2010_Graphics.pdf
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carriers have made enormous investments in their networks, committing more than $310 billion 

in cumulative capital expenditures.
25

  This enormous sum was spent solely on network build-out.  

The number would become even larger if it were to include expenditures on spectrum and 

expenditures by non-carrier members of the ecosystem. 
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Figure 2.  Cumulative Capital Investment 

Source:  CTIA Semi-Annual Survey 

These investments are driven by twin market-based incentives:  tremendous subscriber 

growth and spectacular increases in usage.    The industry‘s continued investment in mobile 

broadband is a testament to the fact that, in a competitive industry, subscriber usage is a powerful 

incentive to invest and thereby stimulate continued growth. 

The continuing growth of the mobile industry does not result in investment only in 

physical plant.  It also stimulates job growth.  Among the many benefits of the explosion of 

                                                                 
25

  CTIA Semi-Annual Survey. 
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wireless innovation and consumer adoption is an ever-increasing array of high-paying, skilled 

jobs.  

C. The National Broadband Initiative’s Success Hinges on 

Expeditious Siting 

1. The President, the Congress, and the FCC Have 

Recognized the Need for a National Broadband 

Initiative 

During the 2011 State of the Union Address, the President shared his vision for a 

connected America:  ―Within the next five years, we‘ll make it possible for businesses to deploy 

the next generation of high-speed wireless coverage to 98 percent of all Americans.  This isn‘t 

just about … faster Internet or fewer dropped calls.  It‘s about connecting every part of America 

to the digital age.‖
26

  Shortly thereafter, he launched his National Wireless Initiative to achieve 

this objective, recognizing that high-speed wireless is ―how we‘ll spark new innovation, new 

investment, [and] new jobs.‖
27

  

Congress, likewise, has recognized the need for a broadband initiative.  The 2009 

stimulus bill — the American Recovery and Reinvestment Act
28

 — funded the Broadband 

Technologies Improvement Program at the Department of Commerce and the Broadband 

Initiatives Program at the Department of Agriculture.  It also directed the FCC to prepare the 

National Broadband Plan, and recommend steps that could be taken across the entire government 

                                                                 
26

  President Barack Obama, State of the Union Address (Jan. 25, 2011) (―State of the Union 

Address‖), available at http://www.white house.gov/the-press-office/2011/01/25/remarks-

president-state-union-address. 

27
  President Barack Obama, Remarks on the National Wireless Initiative (Feb. 10, 2011) 

(―President‘s Wireless Initiative Remarks‖), available at http://www.whitehouse.gov/the-press-

office/2011/02/10/remarks-president-national-wireless-initiative-marquette-michigan. 

28
  Pub. L. No. 111-5, 123 Stat. 115, 516 (2009). 
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to ―seek to ensure that all people of the United States have access to broadband capability and 

. . . establish benchmarks for meeting that goal.‖
29

 

The FCC has taken its charge to heart, devoting extensive resources to completing its 

ambitious Plan and initiating dozens of proceedings to carry out its recommendations.  This very 

proceeding provides further evidence of the Commission‘s commitment to make broadband 

universally available. 

2. Without Expeditious Siting, the Objectives of the 

National Broadband Initiative Will Not Be Achieved 

Within the Desired Timeframes 

The National Broadband Plan set ambitious targets for broadband deployment.  

Recognizing that wireless broadband will necessarily play a critical role in ensuring nearly 

universal broadband service, the National Broadband Plan recommended that ―[t]he FCC should 

make 500 megahertz newly available for broadband use within the next 10 years, of which 300 

megahertz between 225 MHz and 3.7 GHz should be made newly available for mobile use 

within five years.‖
30

  But even if the FCC succeeds in allocating and licensing that spectrum in a 

timely fashion, the spectrum will not be ―available‖ for mobile or broadband ―use‖ unless and 

until wireless infrastructure can be deployed to utilize the spectrum for providing service.  Just as 

you cannot pump gas into your car unless the pump has a hose and nozzle, spectrum cannot be 

utilized if transmission facilities are not built. 

It often takes far longer to obtain the local and federal siting approvals and complete the 

National Environmental Policy Act (―NEPA‖)
31

 and Section 106 review processes that are a 

                                                                 
29

  Id. § 6001(k)(2), 123 Stat. at 516 

30
  National Broadband Plan at 84 (Recommendation 5.8). 

31
  42 U.S.C. § 4321 et seq. 
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prerequisite for tower construction than it takes to build the tower and begin providing service.  

Achievement of the Commission‘s broadband wireless deployment schedule, therefore, requires 

streamlining the siting process and reducing the time needed for site approvals wherever 

possible. 

D. The FCC’s Aggressive Buildout Schedules Leave No Room for 

Delays in Siting 

In addition to the ambitious timeframes in the President‘s speech and the National 

Broadband Plan, there is another compelling reason for the Commission to streamline the 

wireless infrastructure process.  The Commission has established strict build-out schedules in 

many of the bands it has already allocated for services that will assist in bringing wireless 

broadband to the American people, such as the Advanced Wireless Service and 700 MHz 

bands.
32

  For example, some 700 MHz licensees must meet geographic area or population 

coverage benchmarks by June 13, 2013.
33

  There is no room for delays in the siting process when 

licensees are under a licensed-based obligation to build out their networks in accordance with an 

aggressive deployment schedule.   

Moreover, the Commission should take steps to motivate state and local authorities to 

eliminate delays and barriers to the placement of unlicensed as well as licensed wireless 

broadband facilities.  Broadband wireless operators may use unlicensed spectrum (e.g., Wi-Fi, 

WiMAX, or white space spectrum) as well as licensed spectrum for providing service.  The 

Commission‘s commitment to rolling out broadband promptly is not limited to licensed 

spectrum.   

                                                                 
32

  See 47 C.F.R. § 27.14 (establishing construction requirements). 

33
  47 C.F.R. § 27.14(g), (h), (i), (m). 
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IV. ESCALATING DELAYS ARE CRITICAL IMPEDIMENTS IN THE 

SITING PROCESS 

A. Timeliness is ―Of the Essence‖ in the Siting Process. 

To its credit, the Commission has surveyed the state of local zoning approval processes 

and worked to expedite the process by establishing a ―shot clock‖ for local zoning actions.  In the 

Shot Clock Declaratory Ruling, the Commission found that ―wireless service providers have 

often faced lengthy and unreasonable delays in the consideration of their facility siting 

applications, and that the persistence of such delays is impeding the deployment of advanced and 

emergency services.‖
34

  In reaching this conclusion, the Commission cited data from CTIA and 

its members showing that more than 3,300 siting applications were pending before local 

jurisdictions with about 760 pending for more than a year, and 180 awaiting final action for more 

than 3 years.
35

   

In the Shot Clock proceeding, wireless operators also provided evidence of delays based 

on their individual experiences.  For example, Sprint Nextel stated that in several California 

communities the typical processing times ranged from 28 to 36 months.
36

  NextG Networks 

described delays of 10-25 months for placing facilities in public rights-of-way even when only 

seeking to replace equipment.
37

  Verizon Wireless reported delays of more than a year in the 

District of Columbia, and T-Mobile stated that one third of its 706 collocation applications had 

been pending for more than a year with 114 pending for over 3 years.
38

  Based on this record, the 

                                                                 
34

  Shot Clock Declaratory Ruling, 24 FCC Rcd at 14004-05 ¶ 32. 

35
  Id. at 14005 ¶ 33. 

36
  Id. (citing Sprint Nextel Comments at 5). 

37
  Id. (citing NextG Networks Comments at 5-8). 

38
  Id. (citing Verizon Wireless Comments at 6-7). 
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Commission ruled that actions taking longer than 90 days for collocations, and 150 days for new 

sites, are presumptively unreasonable under 47 U.S.C. § 332(c)(7)(B).
39

 

Unfortunately, even with the shot clock, wireless operators continue to experience 

significant delays at the local level.  For example: 

 An application for the construction of an 80-foot tower disguised as a bell 

tower on a church property in Sterling, Virginia just recently reached the 

local board for action this past June after two years of review by the 

county planning staff and the Planning Commission.
40

  

 Wireless opponents forced the cancellation of plans to build a cell-phone 

tower disguised as a tree at a Boy Scout camp in El Cerrito, California 

after opponents successfully obtained a two-year moratorium on the 

placement of new towers in the city; the operator had previously spent 

almost two years on the project.
41

  

 It took more than a year to obtain clearance to construct a 190-foot tower 

in Albion, Maine; the main disagreement among the parties was whether 

the wireless operator had demonstrated a sufficient need for the site.
42

  

 A network operator filed suit in federal district court after waiting nine 

months for a municipality to act on its special permit application to replace 

an existing tower with a new monopole structure with other collocated 

facilities.
43

   

                                                                 
39

  Id. at 13995 ¶ 4. 

40
  See Opposition Continues To Sterling Cell Tower Plan, Leesburg Today (June 21, 2011), 

http://www.leesburg2day.com/news/article_93c25112-9c09-11e0-8e78-001cc4c03286.html.  

41
  See Charles Burress, Camp Herms Cell Tower Plan Canceled by T-Mobile, 

ElCerritoPatch (June 12, 2011), http://elcerrito.patch.com/articles/camp-herms-cell-tower-plan-

canceled-by-t-mobile.  

42
  Scott Monroe, US Cellular tower ready to go in Albion, Morning Sentinel (Apr. 1, 2011), 

http://www.onlinesentinel.com/news/us-cellular-tower-ready-to-go_2011-03-31.html.  U.S. 

Cellular had utilized the ―shot clock‖ to file a complaint at a federal district court but the case 

never went to court because the parties instead entered into a consent agreement to allow for the 

tower‘s construction.  Id. 

43
  Jonathan Kramer, Lawsuit Tests Mettle of FCC Shot Clock, AGL Bulletin (Apr. 4, 2011), 

http://cellularpcs.com/2011/04/04/agl-bulletin-lawsuit-tests-mettle-of-fcc-shot-clock/; 

Irondequoit, New York, St. Paul Fire District Cell Tower Facts and Application, available at 

http://www.irondequoit.org/content/view/342/1353/.   

http://www.leesburg2day.com/news/article_93c25112-9c09-11e0-8e78-001cc4c03286.html
http://elcerrito.patch.com/articles/camp-herms-cell-tower-plan-canceled-by-t-mobile
http://elcerrito.patch.com/articles/camp-herms-cell-tower-plan-canceled-by-t-mobile
http://www.onlinesentinel.com/news/us-cellular-tower-ready-to-go_2011-03-31.html
http://cellularpcs.com/2011/04/04/agl-bulletin-lawsuit-tests-mettle-of-fcc-shot-clock/
http://www.irondequoit.org/content/view/342/1353/
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 A wireless operator filed suit in federal district court pursuant to the Shot 

Clock Declaratory Ruling after waiting over three years for action on an 

application to place an antenna inside a church steeple, where it will not be 

visible to the public.
44

  

Broadband build-out requires a faster and more predictable siting process, not a slower 

and more fragmented one.  Without an improved siting process, carriers will be unable to more 

widely deploy broadband and E-911 services without unnecessary delay, and the introduction of 

new services will be delayed.  And even the continued use of existing facilities may be 

endangered — for example, San Francisco has adopted a new Wireless Ordinance and 

implementing regulations that would terminate existing site permits and require a new 

application process instead of allowing automatic renewal.
45

  The shot clock has been very 

beneficial as it has helped to focus local officials earlier on in the process, but more assistance is 

needed.   

B. Numerous Sources of Delay Can be Identified 

With the economic and societal benefits of mobile broadband, local authorities and 

residents can do much more to expedite the construction of new wireless facilities in their 

communities.  While many do welcome needed towers, too often a handful of people seek to use 

every conceivable procedural vehicle available at the state, local, and federal levels to 

unnecessarily delay the construction of a wireless facility for months, or even years.   

                                                                 
44

  See Adam Klasfeld, Verizon Sues Muttontown over Antennas, Courthouse News Service 

(Aug. 10, 2010), http://www.courthousenews.com/2010/08/10/29435.htm; New York SMSA 

Limited Partnership d/b/a Verizon Wireless v. Incorporated Village of Muttontown, Case No. 

CV-10-3573 (E.D.N.Y. filed Aug. 4, 2010).   

45
  See S.F., Cal., Ordinance No. 12-11, § 4; San Francisco Public Works Code, Art. 25, §§ 

1519, 1520. 

http://www.courthousenews.com/2010/08/10/29435.htm
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Exacerbating the difficulties in tower siting is the fact that zoning procedures and 

requirements vary by jurisdiction.  For wireless systems that span multiple communities, the 

inconsistent patchwork of regulations constitutes a formidable source of delay and can impair the 

establishment of an optimal network configuration.  For example, instead of going with the most 

efficient option of building a single tall tower that can be used by multiple collocating carriers, a 

carrier — to address local opposition or satisfy local zoning restrictions — may instead have to 

build several smaller towers to replicate the same coverage.  Smaller towers have little or no 

room for collocations, meaning that more towers will need to be built by competing carriers.  

This results in the need for more siting approvals, which, in turn, produces additional delay.  A 

more detailed discussion of the sources of delay is set forth below. 

1. Restrictive Local Zoning Ordinances Increase Siting 

Timelines by Making the Process of Finding a Site 

Difficult and Time Consuming 

The wireless industry has made great strides to increase network coverage throughout the 

United States.  As the Commission found in its recent Fifteenth Report, over 94 percent of the 

U.S. population is covered by four or more wireless carriers and about 90 percent are served by 

five or more providers.
46

  As networks evolve in urban areas, operators are looking to increase 

system capacity by building their sites closer to where the end users live and work.  Restrictive 

local zoning ordinances, however, threaten the ability of operators to find suitable site locations 

to meet their coverage needs. 

For example, local jurisdictions like the Town of Ashland, Massachusetts prohibit the 

placement of wireless facilities in districts zoned residential absent a special showing as to need 

                                                                 
46

  Fifteenth Report, FCC 11-103 at ¶ 44, Table 5. 
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and the lack of feasible alternatives, making it difficult to place sites near residential areas.
47

  It is 

ironic that these prohibitions are in effect while the public is increasingly using wireless service 

in their homes instead of wireline telephone service.
48

  Counties and municipalities, such as 

Prince George‘s County, Maryland and Mumford, Tennessee have significant setback 

requirements that typically increase depending on the height of the tower, thus limiting the 

placement of taller towers to large parcels that can accommodate the setback distance.
49

  Other 

jurisdictions, such as Hempstead, New York prohibit the placement of wireless facilities near 

schools and churches.
50

  Some localities even restrict the overall height of the tower and the 

structure type, while others place moratoria on the placement of new sites altogether.
51

 

                                                                 
47

  ASHLAND, MASS., CODE ch. 282, § 8.3.3(3). 

48
  See, e.g., Fifteenth Report, FCC 11-103 at ¶ 365 (citing evidence that 21% of households 

had ―cut the cord‖ as of mid-2009). 

49
  See PRINCE GEORGE‘S COUNTY, MD., CODE § 27-416(a)(1) (requiring setback distance 

equal to the height of the structure in commercial and industrial zones, and residential zones 

owned by a public entity); MUNFORD, TENN., MUN. ZONING ORDINANCE art. IV, § 48.9 

(requiring setback of greater of 70 percent tower height or district yard requirements when not 

constructed on existing utility structure and 100 percent of tower height when adjacent to 

residential district); see also ASHLAND, MASS., CODE ch. 282, § 8.3.3(4) (prohibiting wireless 

communication facilities within 300 feet of a residential building in residential zones and certain 

licensed schools). 

50
  Hempstead, NY Adopts Ordinance Restricting Cell Towers/Antennas Near Schools, Day 

Care, Homes and Places of Worship, Limit Set at 1,500 Feet or Approximately 1/4 Mile, 

ElectromagneticHealth.org (Sept. 25, 2010), http://electromagnetichealth.org/electromagnetic-

health-blog/hempstead/ (―[Hempstead, Long Island, N.Y. . . . adopt[ed] ordinance restricting the 

placement of antennas and cell towers within 1,500 feet of schools, day care centers, places of 

worship and homes unless there is compelling evidence for ‗need‘ and an application for a 

Special Use Permit‖).   

51
  See RIO ARRIBA COUNTY (NEW MEXICO) TOWER ORDINANCE, Ordinance No. 2007-02, 

art. III, § II(B)(1)-(2) (sets maximum height of towers at 70 feet, and lowers the maximum height 

to 36 feet if within one-half mile of a school, historic property, senior center, or other designated 

facilities), available at http://www.rio-arriba.org/pdf/ordinance_towers_2007-02_.pdf; 

MUNFORD, TENN., MUNICIPAL ZONING ORDINANCE art. IV, § 48.5 (―All telecommunication 

towers that exceed a height of 300 feet constructed in a lattice type manner and any tower that is 

not specifically permitted as a use permitted or permitted on appeal the City of Munford shall be 
(continued on next page) 

http://electromagnetichealth.org/electromagnetic-health-blog/hempstead/
http://electromagnetichealth.org/electromagnetic-health-blog/hempstead/
http://www.rio-arriba.org/pdf/ordinance_towers_2007-02_.pdf
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In any metropolitan service area, there will be numerous sets of zoning and land-use 

ordinances and regulations that are enforced by many different regulatory bodies.  As a result, it 

is nearly inevitable that wireless operators will be faced with a daunting patchwork of 

inconsistent and restrictive requirements when they seek to locate a tower encompassing multiple 

jurisdictions located in or around an area needing better coverage or capacity.  Restrictions such 

as those in the Mount Vernon, New York Zoning Code, which require that any wireless facility 

applicant demonstrate that its proposal will ―provide service primarily and essentially within the 

City with service to adjacent municipalities to not exceed 40% of the total area to be covered by 

the proposed facility,‖
52

 frustrate tower siting without any conceivable public benefit.  Such laws 

effectively require that wireless networks be designed according to municipal boundaries, rather 

than public demand or the provision of reliable and adequate coverage.  Moreover, the fact that 

jurisdictions severely limit the height of towers means that more towers are needed to provide 

reliable service to the area, which, in turn, makes it more difficult to find ―acceptable‖ sites, as 

defined by restrictive zoning codes.   

                                                                 

(footnote continued) 

specifically prohibited.‖); TOWN OF ASHLAND, MASS., CODE ch. 283, § 8.3.3(8) (prohibiting 

wireless communication facilities taller than ten feet above the average height of buildings, tree 

canopy or other structures within 300 feet and taller than ten feet above the height limit of the 

zoning district within the facility is located, unless completely camouflaged); CALABASAS, CAL., 

ORDINANCE No. 2011-286U (June 8, 2011) (imposing a temporary moratorium on all permits for 

wireless communication facilities); Charles Burress, Camp Herms Cell Tower Plan Canceled by 

T-Mobile, ElCerritoPatch (June 12, 2011), http://elcerrito.patch.com/articles/camp-herms-cell-

tower-plan-canceled-by-t-mobile (reporting that City Council imposed two-year moratorium on 

the placement of cell towers in city). 

52
  MOUNT VERNON, N.Y., MUNICIPAL CODE § 267-28(J)(4)(d)(1). 

http://elcerrito.patch.com/articles/camp-herms-cell-tower-plan-canceled-by-t-mobile
http://elcerrito.patch.com/articles/camp-herms-cell-tower-plan-canceled-by-t-mobile
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2. The Insertion of Municipal Consultants into the 

Permitting Process Often Results in Additional Delay, 

Increased Costs, and Litigation 

Another significant source of delay encountered at the local level is the unnecessarily 

elongated siting process that results when consultants are used by local authorities.  Consultants 

are typically hired by municipalities to review tower proposals and the consultant‘s fee is often 

required to be paid by the applicant, rather than the municipality.  Applicants complain that 

consultants frequently make multiple requests for additional information, and since the 

municipalities are not paying the consultants‘ fees, there is little meaningful oversight of the 

consultants‘ practices.  Through these multiple requests, consultants often frustrate the goals of 

the Shot Clock by significantly delaying the progress of a wireless infrastructure proposal to a 

final zoning decision.  Wireless operators have publicly raised the issue as to whether consultants 

are financially motivated to delay the process.
53

  The FCC-convened TAC also noted the role of 

consultants in its report when it found that siting applications are too often being rejected 

multiple times for being incomplete.
54

  The Commission should consider the potential negative 

effects consultants‘ can have on siting and consider whether educational or other FCC efforts are 

warranted.
55

 

Last year, a federal district court in New York reviewed the City of Mount Vernon‘s 

denial of a wireless facility application where the city had relied on a consultant whose fees were 

                                                                 
53

  This concern was noted by wireless operators at a recent event discussing the deployment 

of Distributed Antenna Systems.  See Paul Kirby, DAS Proponents Seek FCC Action to Stream-

line Siting of Facilities, TR DAILY (June 21, 2011) (―Several audience members complained 

about consultants to local governments that drive up the cost of the review process.‖), available 

at http://www.multibriefs.com/briefs/pcia/PCIAstory.pdf. 

54
  See TAC Chairman‘s Report at 2; TAC Meeting, Mar. 30, 2011, Presentation Slides at 9, 

available at http://www.fcc.gov/oet/tac/TACMarch2011mtgfullpresentation.pdf.  

55
  See infra Section V.E.2. 

http://www.multibriefs.com/briefs/pcia/PCIAstory.pdf
http://www.fcc.gov/oet/tac/TACMarch2011mtgfullpresentation.pdf
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required to be paid by the applicant.  The court held that the city denied the applicant‘s 

application without substantial evidence and that the assessment of the consultant‘s fees from the 

applicant was unreasonable and illegal, and it ordered disgorgement of the fees and grant of all 

necessary permits.
56

  In that case, MetroPCS had applied for a Special Use Permit for the 

collocation of six stealth antenna panels on a building rooftop where three other wireless carriers 

had already received local approval to install similar facilities.
57

  In addition to an application 

fee, the city required MetroPCS to establish an $8,500 escrow account for the payment of fees 

incurred by the city‘s consultant, Center for Municipal Solutions (―CMS‖), and the city later 

required MetroPCS to pay $5000 in additional fees to CMS.
58

   

CMS subjected the wireless company to repeated requests for additional information over 

a period lasting more than a year, and ultimately recommended that the application be denied. 

The Planning Board denied the application.   

The court held that the decision was unsupported by the record, which reflected that 

MetroPCS had supplied adequate information to justify a grant, and that the city and its 

consultant had improperly sought to require the use of alternative technology, given that the 

FCC, rather than the local jurisdiction, has authority over the technology to be used.
59

  The court 

also found that the consultant‘s insistence on alternative technology unreasonably delayed a 

decision.
60

  As to the fees charged MetroPCS, the court pointed out that the city, by requiring the 

carrier to cover the costs of the consultant‘s fees, had no incentive to expedite the siting process; 

                                                                 
56

  See MetroPCS New York, LLC v. City of Mount Vernon, 739 F. Supp. 2d 409, 412 

(S.D.N.Y. July 22, 2010). 

57
  Id. 

58
  Id. at 412, 416. 

59
  Id. at 419-23. 

60
  Id. at 424. 
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―[t]he City of Mount Vernon has unlimited discretion to charge a wireless carrier prohibitive fees 

by simply dragging out the process and utilizing consultants for its convenience — rather than 

out of necessity.‖
61

  In particular, the court criticized the assessment of fees for the consultant‘s 

unlawful and discriminatory insistence on alternative technology in holding that MetroPCS was 

entitled to a disgorgement of the consulting fees charged beyond an amount related to ―legitimate 

work.‖
62

  The fact that local zoning authorities are retaining consultants who engage in such 

practices is a disturbing development that warrants Commission action to address and resolve in 

cooperation with state and local governments. 

3. The Involvement of Other Federal Agencies in the 

Siting Process Often Results in Significant Delays in 

Siting 

Timely access to public rights-of-way is essential for the deployment of mobile 

broadband networks.  The experience of CTIA‘s members, however, shows that there are 

significant delays in dealing with the agencies that manage federal rights-of-way in the U.S.  As 

the National Broadband Plan noted, ―[t]he federal government is the largest landowner in the 

country—650 million acres, constituting nearly one-third of the land area of the United States.‖
63

  

Federal agencies have in their portfolios large swaths of land — for example, the Bureau of Land 

Management administers 261 million acres of public lands, the National Parks Service is 

responsible for 83 million acres, and the Forest Service manages 192 million acres.
64

  In 

                                                                 
61

  Id. at 425-26. 

62
  Id. at 426. 

63
  National Broadband Plan at 115. 

64
  NTIA, Improving Rights-of-Way Management Across Federal Lands:  A Roadmap for 

Greater Broadband Deployment at 7-8 (Apr. 2004), http://www.ntia.doc.gov/reports/fedrow/

frowreport_4-23-2004.pdf.  

http://www.ntia.doc.gov/reports/fedrow/frowreport_4-23-2004.pdf
http://www.ntia.doc.gov/reports/fedrow/frowreport_4-23-2004.pdf
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addition, there are federal lands under the jurisdiction of the Defense Department and thousands 

of buildings administered by the General Services Administration (―GSA‖).   

The delays and difficulties associated with siting on federal land have a two-fold adverse 

effect:  First, use of federal lands often results in an elongated siting timeline.  Second, these 

difficulties give tower owners a disincentive to use federal lands, resulting in underutilization of 

those lands. 

For example, providers are experiencing undue delays in getting the requisite approvals 

from agencies to build their sites.  While the National Telecommunications and Information 

Administration (―NTIA‖) has established a targeted time frame for agency action on requests 

within 60 days of receiving a completed application,
65

 in practice, agencies are taking much 

longer than that.  In an era when both the Executive Branch and the Congress are exhorting 

carriers to expeditiously build out broadband infrastructure, such delays on the part of federal 

agencies should not be considered acceptable.  

CTIA encourages the FCC‘s efforts to improve matters and notes that the federal 

government has repeatedly attempted to address the need of communications providers to have 

access to federal lands and buildings, and to federal rights-of-way.  During the Clinton 

Administration, the GSA established guidelines for placing wireless antennas on federal land and 

buildings.
66

  GSA also administers the National Antenna Program, under which wireless towers 

                                                                 
65

  NTIA, Federal Rights of Way: Application Process for Telecommunications Projects, 

http://www.ntia.doc.gov/FROWsite/rowapplprocess.htm (last visited July 182, 2011) 

(―Application Process‖). 

66
  See 41 C.F.R. §§ 102-79.70–.100; President William J. Clinton, Memorandum on 

Facilitating Access to Federal Property for the Siting of Mobile Services Antennas, 31 WEEKLY 

COMP. PRES. DOC. 1424 (Aug. 10, 1995); see also National Broadband Plan at 115 & nn.58-59. 

http://www.ntia.doc.gov/FROWsite/rowapplprocess.htm
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are placed on federal buildings pursuant to leases.
67

  And NTIA sought to streamline the process 

of obtaining the right to use federal rights-of-way, based on recommendations in a 2004 working 

group report, by establishing a standard application form (which is of limited utility, since it is 

subject to supplementation by each agency) and setting time frames.
68

   

Despite these positive steps, the federal government needs to go further to facilitate 

wireless facility siting and access to rights-of-way on federal properties.  As siting on non-

federal lands becomes harder to find, federal lands and buildings could play an important part in 

facilitating broadband build-out.  The National Broadband Plan zeroed in on this issue and 

concluded that ―the federal government can do more to facilitate access to its rights-of-way and 

facilities that it either develops or maintains,‖ and recommended the establishment of cost-based 

fees and master contracts that would ―standardize the treatment of key issues covering rooftop 

space, equipment and technology,‖ thereby serving the twin goals of (a) lowering real estate 

costs for towers; and (b) streamlining zoning and permitting.
69

  As discussed below in Section 

V.F, legislation has now been introduced that calls for these reforms to be instituted. 

V. THE FCC CAN TAKE AFFIRMATIVE STEPS THAT WILL IMPROVE 

THE SITUATION  

A. FCC Has Authority To Implement Provisions of the 

Communications Act 

The United States Supreme Court has confirmed that Section 201(b) ―explicitly gives the 

FCC jurisdiction to make rules governing matters to which the 1996 Act applies,‖ even absent a 

                                                                 
67

  See National Broadband Plan at 115 & n.60. 

68
  NTIA, Improving Rights-of-Way Management Across Federal Lands:  A Roadmap for 

Greater Broadband Deployment at 19-21 (Apr. 2004), available at 

http://www.ntia.doc.gov/reports/fedrow/FROWReport_4-23-2004.pdf; see also Application 

Process. 

69
  National Broadband Plan at 115. 

http://www.ntia.doc.gov/reports/fedrow/FROWReport_4-23-2004.pdf
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specific statutory mandate for a rulemaking.
70

  Thereafter, in the context of Section 332(c)(7), 

the FCC confirmed that its statutory rulemaking authority is unaffected even where the 1996 Act 

specifically provides aggrieved parties with a judicial remedy.
71

  Simply put, ―[t]he 1996 Act left 

undisturbed the broad statutory directives contained in the Communications Act,‖ including the 

FCC‘s expansive charter to conduct rulemakings and take other actions it deems necessary to 

protect the public interest.
72

 

The Commission should not be deterred by the fact that any rules it might adopt to 

implement Section 332(c)(7) and/or Section 253 could implicate matters regulated by state or 

local authorities.  The 1996 Act was adopted to remove state and local barriers to competition, 

and Congress directed the FCC to use its full menu of regulatory tools to achieve that objective.
73

  

                                                                 
70

  AT&T Corp. v. Iowa Utilities Board, 525 U.S. 366, 380 (1999) (―Iowa Utilities‖).  See 

also id. at 377 (―Since Congress expressly directed that the 1996 Act, along with its local 

competition provisions, be inserted into the Communications Act of 1934, the Commission‘s 

rulemaking authority would seem to extend to implementation of the local-competition 

provisions.‖) (footnote and citations omitted); Alliance for Community Media v. FCC, 529 F.3d 

763, 774 (6th Cir. 2008) (absence of a rulemaking mandate in cable franchising provision of the 

Communications Act ―does not divest the agency of its express authority to prescribe rules 

interpreting that provision‖) (―Alliance for Community Media‖). 

71
  Shot Clock Declaratory Ruling, 24 FCC Rcd at 14003 ¶ 26.   See also Implementation of 

Section 621(a)(1) of the Cable Communications Policy Act of 1984 as amended by the Cable 

Television Consumer Protection and Competition Act of 1992, MB Docket No. 05-311, Report 

and Order and Further Notice of Proposed Rulemaking, 22 FCC Rcd 5101, 5129 ¶ 56 (2006) 

(―The mere existence of a judicial review provision in the Communications Act does not, by 

itself, strip the Commission of its otherwise undeniable rulemaking authority.‖) (footnote 

omitted), aff’d, Alliance for Community Media. 

72
  Building Owners and Managers Ass’n  International v. FCC, 254 F.3d 89, 92 (D.C. Cir. 

2001). 

73
  See AT&T Communications, Inc. v. City of Dallas, 8 F. Supp. 2d 582, 591 (N.D. Tex. 

1998) (―Legislative history reveals that Congress‘s intent was to remove all barriers to entry in 

the provision of telecommunications services by preempting all state and local requirements that 

directly or indirectly prohibit market entry‖), citing Senate Conference Report on the 

Telecommunications Act of 1996, S. Rep. 104-230 (1996), 1996 WL 54191 at *277-81, vacated 

on other grounds, 243 F.3d 928 (5th Cir. 2001); 47 U.S.C. § 1302(a) (directing the FCC to 

encourage deployment of advanced telecommunications capability by utilizing, inter alia, 
(continued on next page) 
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Also, the United States Supreme Court has rejected the idea that the Commission‘s Section 

201(b) rulemaking authority is limited only to matters involving interstate or foreign 

communications.
74

 

B. The Commission Should Undertake an Initiative to Liaise with 

the Local Zoning Authorities 

CTIA commends the Commission‘s TAC for addressing several aspects of the siting 

issue and providing thoughtful and concrete suggestions.  CTIA agrees with the TAC‘s 

recommendation that the Commission take an active role in educating state and local 

governments on the benefits of wireless and new technologies for efficiently deploying 

broadband, e.g., through a ―road show‖ or series of workshops.  Through increased 

communication and education many concerns voiced at the local level could be addressed, 

thereby eliminating many potential objections that would unnecessarily slow down build-out.  In 

addition, CTIA supports the TAC‘s recommendation calling for the FCC to propose that ―states 

and municipalities employ a shortened ‗shot clock‘ for co-locations on existing structures or 

permit co-location ‗by right‘ – absent special circumstances.‖
75

 

                                                                 

(footnote continued) 

―measures that promote competition in the local telecommunications market, and other 

regulating methods that remove barriers to infrastructure investment‖). 

74
  See Iowa Utilities, 525 U.S. at 378. 

75
  TAC Chairman‘s Report at 2. 
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1. The FCC Should Share Its Extensive Wireless Expertise 

with Local Zoning Authorities 

a. TAC Report Recommendation #1 — 

Establishment of a ―Municipal Race-to-the-Top 

Program‖ — Should Be Implemented 

Immediately 

The FCC has long recognized that achievement of the 1996 Act‘s objectives requires a 

cooperative effort at the federal, state and local levels.
76

  Representatives of state and local 

governments have expressed a similar view — indeed, as noted in the National Broadband Plan, 

―a comprehensive broadband infrastructure policy necessarily requires a coordinated effort 

among all levels of government.‖
77

  CTIA thus applauds the FCC‘s commitment to working with 

state and local governments (among others) ―to identify means of improving rights-of-way 

policies and wireless facilities siting requirements.‖
78

 

To that end, CTIA suggests that the FCC create a forum through which the FCC, state 

and local governments and other interested parties can share relevant information and expertise 

they may have in wireless siting matters.  This can be accomplished by implementing the 

recommendations in the TAC Chairman‘s Report.  As a first step, the Commission should 

immediately implement TAC‘s Recommendation No. 1, i.e., a ―Municipal Race-to-the-Top‖ 

                                                                 
76

  See TCI Cablevision of Oakland County, Inc., 12 FCC Rcd 21396, 21443 ¶ 110 (1997) 

(―[I]nterpreting the 1996 Act is not an easy task.  It requires the combined efforts of state and 

local governments, along with those of the Commission.‖), recon. denied, 13 FCC Rcd 16400 

(1998); National Broadband Plan at 110 (―Lowering the costs of infrastructure access involves 

every level of government; active consultation among all levels of government will be needed to 

put in place pro-deployment policies . . . .‖).   

77
  National Broadband Plan at 113; see also id. at 117 n.37 (―[T]he Broadband Principles 

adopted by the National Association of Telecommunications Officers and Advisors (NATOA), 

an organization representing local government agencies, staff and public officials, state[] that 

‗[t]he desired development of high capacity broadband networks and broadband services will 

require extensive collaboration among parties: local communities, regions, state governments, 

national government, the private sector, interest groups, and others.‘) (citation omitted). 

78
  NOI, ¶ 2. 
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program to specifically identify, through a competitive process, those cities that have adopted the 

best practices for promoting broadband infrastructure deployment through, for example, 

infrastructure planning, accommodation, and permitting/approvals processes.
79

  In turn, the ―best 

practices‖ of the winning cities could form the basis for model codes that both industry and local 

governments could utilize later on.
80

   

As a co-sponsor of the ―Apps for Communities Challenge,‖ the FCC has witnessed how 

effective a ―race-to-the-top‖ challenge can be.
81

  As the Commission observed when it 

announced that challenge, ―[c]ontests can promote innovation in all sorts of unexpected ways.‖
82

  

CTIA believes this will be equally true if the Commission embraces the ―race-to-the-top‖ 

paradigm endorsed by TAC.  

b. TAC Report Recommendation #4 — ―Best 

Practices/Technology Outreach to State and 

Local Governments‖ — Should Be Initiated 

The FCC should employ a variety of strategies to implement TAC‘s Recommendation 

No. 4, titled ―Best Practices/Technology Outreach to State and Local Governments.‖
83

  This 

would include initiating a dialogue with states and municipalities to, among other things, 

eliminate (or at least mitigate) any lingering confusion or concerns about wireless technical 

                                                                 
79

  TAC Chairman‘s Report at 1, Recommendation No. 1. 

80
  Id. 

81
  See Public Notice, ―FCC and The Knight Foundation Announce New Apps Contest to 

Bring Local Information to Underserved Communities‖ (Apr. 14, 2011), available at 

http://hraunfoss.fcc.gov/edocs_public/attachmatch/DOC-305781A1.doc (last viewed July 18, 

2011). 

82
  Id. at 1. 

83
  TAC Chairman‘s Report at 2, Recommendation No. 4. 

http://hraunfoss.fcc.gov/edocs_public/attachmatch/DOC-305781A1.doc
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issues and the FCC‘s role in addressing technical matters that may arise in wireless siting 

disputes.
84

  

CTIA suggests that the FCC also establish a means of providing state and local 

authorities with easier access to and disclosure of information about the FCC‘s processes and 

resources.  This would complement the FCC‘s other efforts to make its processes and activities 

more transparent generally.
85

  If, for instance, local zoning boards have a question about how the 

FCC regulates wireless service providers and tower owners, the FCC would be the best available 

resource and should be readily available as such.  This is essential for creating a more 

cooperative atmosphere and promoting the partnerships necessary for achieving coordinated, 

meaningful reform of how rights-of-way management and wireless tower siting are addressed at 

the federal, state and local levels.
86

   

Finally, CTIA urges the FCC to work with localities to help them better understand that 

zoning decisions regarding towers should be addressed similarly to other zoning decisions.  It is 

appropriate for local zoning authorities to leave licensing-related determinations to the FCC, 

which has exclusive jurisdiction over such matters, instead of the zoning authorities engaging 

consultants who turn simple zoning decisions into technically complex assessments of alternative 

                                                                 
84

  It is worth noting that the FCC‘s ―Local Government Official‘s Guide to Transmitting 

Antenna RF Emission Safety‖ is over a decade old.  See http://wireless.fcc.gov/siting/FCC_

LSGAC_RF_Guide.doc (last viewed July 1, 2011).  Any FCC outreach thus might include 

updating or even replacement of that document.  

85
  See, e.g., Mary Bucher, What’s In A Name?, OFFICIAL FCC BLOG ENTRY (Mar. 30, 2011) 

(noting plan to ―place even more emphasis on adding additional transparency to Bureau 

processes and access to underlying data through the Bureau‘s online presence using latest web 

methodologies‖), available at http://www.fcc.gov/blog/201103 (last viewed July 1, 2011). 

86
  See NOI, ¶ 9 (FCC is seeking to, inter alia, ―fully consider possible steps the 

Commission can take, in partnership with federal, state, local, and Tribal governments . . . to 

foster improvements in these areas.‖). 

http://wireless.fcc.gov/siting/FCC_LSGAC_RF_Guide.doc
http://wireless.fcc.gov/siting/FCC_LSGAC_RF_Guide.doc
http://www.fcc.gov/blog/201103
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wireless technologies.  Rather than interject a municipal consultant into a local zoning 

proceeding, the local zoning authorities could turn to the expert federal agency — the FCC.
87

 

2. The FCC Should Urge Municipalities to Employ a 

Shortened Shot Clock for Collocations (TAC Report 

Recommendation #3) 

TAC also recommends that the FCC ―propose that states and municipalities employ a 

shortened ‗shot clock‘ for co-locations on existing structures or permit co-location ‗by right‘ — 

absent special circumstances.‖
88

  The TAC proposal advocates a graduated approach, namely  

that the Commission would first seek to persuade states and municipalities to agree to 

voluntarily provide this relief, but TAC goes on to say that ―[i]f states and municipalities do not 

agree to expedite co-location approvals, the Commission should express its willingness to 

                                                                 
87

  The recent federal district court decision discussed above involving MetroPCS‘s tower 

siting dispute with the City of Mount Vernon, New York, found that the municipal consultant‘s 

efforts resulted in unnecessary delay as well as unacceptable costs: 

 

[The City of Mount Vernon] has not presented any evidence explaining why it 

is more labor intensive or time-intensive to review a special permit for a 

wireless telecommunications facility than another major construction project 

subject to the $500 special use permit application fee such that the fee for a 

telecommunications facility should be twelve to twenty-four times 

higher…The Court is also concerned that there is no limitation on the amount 

of consulting fees the applicant could be required to pay. The City of Mount 

Vernon has unlimited discretion to charge a wireless carrier prohibitive fees 

by simply dragging out the process and utilizing consultants for its 

convenience—rather than out of necessity. Furthermore, the Court has already 

determined that the City discriminated against MetroPCS by demanding 

information on the feasibility of using DAS and this led to an unacceptable 

delay. Therefore, the assessment of fees for work done by [the City‘s 

consultant] related to the City‘s continued insistence on using DAS was 

overstated as well.   

MetroPCS of New York, 739 F.Supp.2d at 425. 

88
  TAC Chairman‘s Report at 2, Recommendation No. 3. 
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proceed with a new, shorter ‗shot clock‘ rule for co-locations.‖
89

   The Commission‘s willingness 

to impose a mandatory shortened shot clock for collocations if states and local authorities do not 

voluntarily provide relief is critical.  Otherwise, states and localities may lack motivation to 

seriously consider adopting a shorter timeframe.   

The Commission‘s recent Fifteenth Report on competition in mobile wireless industry 

explains why collocation is a critical buildout issue to CMRS carriers: 

Collocating base station equipment on an existing structure is often 

the most efficient and economical solution for existing and new 

wireless service providers that need new cell sites.  PCIA estimates 

that the average cost to build a new tower is between $250,000 and 

$300,000, whereas the average deployment cost for a collocation is 

between $25,000 and $30,000.  Collocation is also commonly 

encouraged by zoning authorities to reduce the number of new 

communications towers.  Due to the high cost to construct new 

towers, and the often considerable delay to obtain approvals from 

state and local authorities, wireless service providers will typically 

look first for existing towers or other suitable structures for new 

cell sites.  Collocation is particularly useful in areas in which it is 

difficult to find locations to construct new towers.
90

 

Further support for a shortened collocation shot clock is found in the FCC‘s Shot Clock 

Declaratory Ruling.  In that order, the FCC found that ―collocation applications are easier to 

                                                                 
89

  Id. 

90  Fifteenth Report, FCC 11-103 at ¶ 312 (footnotes omitted).  See also Charles L. Jackson, 

―Observations on Pole Access For Wireless Carriers,‖ at 1-2 (March 17, 2011), submitted as 

Attachment 1 to Ex Parte Letter dated March 17, 2011, from Brian M. Josef, Assistant Vice 

President–Regulatory Affairs and Christopher Guttman-McCabe, Vice-President–Regulatory 

Affairs, CTIA, WC Docket No. 07-245 (―Creating new cell sites brings with it several problems. 

First, cell sites are expensive facilities requiring installation of electronics, purchase of real estate 

or payment of rent to a landlord, and a backhaul connection to the carrier‘s network.  Second, 

complying with and obtaining the necessary federal, state, local, environmental and land-use 

approvals and building the facilities require a significant expenditure of time, effort and money.  

The Commission has promoted, and the wireless industry has embraced, the concept of 

collocation because to the extent that a number of carriers can utilize the same platform to 

provide their desired coverage, the number of new facilities required, and the cost per carrier, 

declines.‖) 
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process than other types of applications as they do not implicate the effects upon the community 

that may result from new construction.  In particular, the addition of an antenna to an existing 

tower or other structure is unlikely to have a significant visual impact on the community.‖
91

   

Requiring lengthy approval procedures for collocations delays the provision of new 

wireless services to consumers without any concomitant benefits to the public.  The problem is 

likely to become more acute as carriers come under even greater pressure to deploy cell sites 

quickly in response to accelerating demand for 4G and other advanced wireless services.
92

  In the 

Fifteenth Report, for example, the Commission cited data indicating that Verizon Wireless alone 

will need to add between 17,000 to 27,000 new cell sites in order to accommodate its current 

needs and the deployment of its LTE network.
93

  

In accordance with the TAC proposal, the FCC should attempt to address these issues by 

asking state and local authorities to voluntarily (1) permit collocations on previously approved 

towers or other supporting structures as a matter of right, without a zoning process (and thus with 

no need for a shot clock) and (2) in circumstances where a zoning process (with the attendant 

waiting period) is necessary, impose a collocation shot clock shorter than the 90 days currently 

established for collocations by the FCC.
94

  This approach will give wireless operators and local 

                                                                 
91

  Shot Clock Declaratory Ruling, 24 FCC Rcd at 14012. 

92
  See, e.g., Ex Parte Letter dated March 8, 2011 from Brian M. Josef, Assistant Vice 

President – Regulatory Affairs, CTIA, WC Docket No. 07-245, at Attachment 1 (providing 

statistics on the anticipated growth of 4G deployments and wireless data usage generally). 

93
  Fifteenth Report, FCC 11-103 at ¶ 310. 

94
  To provide local authorities with comfort that collocations can be considered and 

approved in an accelerated timeframe, the FCC can point to existing state or local laws that 

require collocation applications to be processed in less than 90 days.  See, e.g., Shot Clock 

Declaratory Ruling, 24 FCC Rcd at 14012 (noting that California and Minnesota require both 

collocation and non-collocation applications to be processed within 60 days); id. at n. 149 

(quoting letter from the State of Connecticut‘s Siting Council stating that ―most applications to 

approve a tower-sharing request are processed by our agency in four to six weeks‖).  Further, in 
(continued on next page) 
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officials a fair opportunity to agree on procedures that will expedite collocation approvals (or 

render them unnecessary) without compromising the legitimate interests of affected 

communities, or require the FCC to spend additional resources overseeing the problem.   

CTIA notes that recently introduced legislation, the Rockefeller-Hutchison ‗‗Public 

Safety Spectrum and Wireless Innovation Act,‖ S.911 and a discussion draft introduced by 

House Energy & Commerce Committee Chairman Upton and Communications & Technology 

Subcommittee Chairman Walden, currently contain provisions that would require state and local 

authorities to approve any ―eligible facilities request‖ — defined to include collocation, removal, 

or replacement of equipment — that ―does not substantially change the physical dimensions‖ of 

an existing tower.
95

  It is encouraging that Congress is considering such measures, but passage of 

legislation by both houses of Congress (and its timing) is uncertain.  With the clock ticking on 

the President‘s five year goal for universal broadband, CTIA submits that the FCC can and 

should act with dispatch to implement the two-staged approach in TAC Recommendation #3.   

C. The FCC Should Establish Additional Clear Procedures and 

Devote More Internal Resources to NEPA and Section 106 

Siting Issues 

1. FCC Resources Are Often Overwhelmed by the NEPA 

and Section 106 Issues that Come Before It. 

The number of cell sites continues to grow to satisfy the rising demand for wireless 

products and services.  With the increasing number of wireless facilities, FCC involvement in 

                                                                 

(footnote continued) 

CTIA‘s initial Petition in that proceeding requesting a 45-day period for action on requests for 

collocation, CTIA presented evidence that each of the wireless providers surveyed reported 

receiving collocation zoning approvals within 14 days – and all but one obtained approvals 

within one week.  

95
  S. 911, 112th Cong., 1st Sess., § 528(a), as reported from the Committee on Commerce, 

Science, and Transportation as amended on June 8, 2011; House Energy and Commerce 

Discussion Draft Sec. 205. 
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siting issues continues to grow.  The FCC‘s rules require it to conduct NEPA and Section 106 

reviews of applications for new facilities whenever an Environmental Assessment (―EA‖) is 

filed.
96

  Furthermore, the 2004 National Programmatic Agreement (―NPA‖) established the FCC 

as the initial arbiter of disputes between an applicant and a State Historical Preservation Office 

(―SHPO‖).
97

  In addition, tower opponents are increasingly using the Commission to delay the 

construction of facilities; a single complaint from a tower opponent to the Commission merely 

alleging an environmental issue can result in a delay from several months to over a year.  

Moreover, as a result of a D.C. Circuit decision,
98

 the Commission is overhauling its Antenna 

Structure Registration (―ASR‖) program to include a public notice period, with the likely result 

that the ASR review process will require greater time and attention from Commission Staff.
99

 

The Commission‘s Staff has worked admirably to address the increasing portfolio of 

environmental issues, but there is a disconcerting trend of increasing delays for resolving even 

the more routine matters.  The TAC seemed to recognize this trend when finding that 

―inconsistent and non-concurrent time frames for environmental assessments‖ are a significant 

impediment to tower siting.
100

  Devoting sufficient resources to the Commission‘s environmental 

team is an important first step in reducing avoidable delays.    

                                                                 
96

  See 47 C.F.R. §§ 1.1306-1307. 

97
  Nationwide Programmatic Agreement for Review of Effects on Historic Properties for 

Certain Undertakings Approved by the Federal Communications Commission (Sept. 2004) 

(―2004 NPA‖), 47 C.F.R. Part 1, Appendix C, at §§ VI.D.3, VII.B.4, VII.C.4, VII.D.5. 

98
  See American Bird Conservancy v. FCC, 516 F.3d 1027 (D.C. Cir. 2008). 

99
  See Wireless Telecommunications Bureau Invites Comment on Draft Environmental 

Notice Requirements and Interim Procedures Affecting the Antenna Structure Registration 

Program, WT Docket Nos. 08–61 & 03–187, Public Notice, 26 FCC Rcd 4099 (WTB 2011) 

(―Interim ASR PN‖). 

100
  TAC Chairman‘s Report at 2. 
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2. The FCC Should Establish a Process and Definite 

Milestones for Resolving Referred Section 106 Cases 

The FCC plays a central role in Section 106 process as an arbiter between an Applicant 

and the SHPO when a dispute arises or when the SHPO declares that it is foreclosed from 

reviewing a matter.  While the 2004 NPA clearly delineates the procedures used to bring the 

matter to the FCC‘s attention,
101

 neither the 2004 NPA nor the Commission‘s rules prescribe a 

formal procedure for resolution nor are there any milestones for when the various parts of the 

Section 106 review process are expected to be completed.  It is not surprising that in the absence 

of understood timing parameters, there is little predictability in how and when such cases will be 

resolved. 

Given the importance of prompt and predictable action regarding wireless facility siting, 

CTIA urges the Commission to establish procedures that will provide more certainty to 

applicants as to how reviews will be conducted in such cases and establish reasonable but 

concrete milestones for prompt Staff review in Section 106 cases that a SHPO refers to the FCC.  

In addition, staff action on such cases should be subject to a shot clock, as discussed below. 

3. The FCC Should Increase the NEPA Team’s Resources 

So It Can More Quickly Resolve Disputed Cases 

The NEPA Team in the Wireless Telecommunications Bureau does an admirable job of 

moving cases forward, given the limited number of staff and resources.  Broadband buildout, 

ever-increasing public demand for service, and the proposed revised ASR process will place 

significant additional demands on the NEPA Team.  Without additional resources it is highly 

likely that administrative delay will increase.  Moreover, environmental assessments subjected to 

administrative delays may very well have the unintended – and unwelcome – effect of 

                                                                 
101

  See 2004 NPA, 47 C.F.R. Part 1, Appendix C, at §§ VI.D.3, VII.B.4, VII.C.4, VII.D.5. 
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encouraging opponents to file frivolous environmental claims solely as a tactic to delay the tower 

siting approval process and thereby ―game the system.‖  The opposite is also true – if the 

Commission acts promptly on these requests, it will discourage frivolous claims and be able to 

devote fewer resources while addressing truly meritorious claims.  To meet these increased 

demands, the Commission should consider adding additional resources to the NEPA Team Staff . 

D. The Commission’s Local Zoning Shot Clock Could Be Used as 

a Template to Improve Other Permitting Processes 

1. A Shot Clock Could Expedite the Right-of-Way Process 

a. A Shot Clock for Rights-of-Way Would Place an 

Outer Bound on Time Involved in this 

Permitting Process 

CTIA recommends that the FCC impose a Section 332(c)(7)-like shot clock on local 

right-of-way procedures under Section 253 if the record in this proceeding shows the same 

magnitude of problems with timely rights-of-way decisionmaking as it did with local zoning 

boards in the Shot Clock Declaratory Ruling.   

Section 332(c)(7) and Section 253 are alternative avenues for achieving the same 

Congressional objective, i.e., elimination of state and local barriers to competitive entry by 

providers of telecommunications services, including wireless carriers.  In the Section 332(c)(7) 

context, the Commission found that state or local approval of tower siting is a ―crucial 

requirement‖ for successful deployment of wireless services.
102

  This is equally true where the 

state or local approval at issue involves a wireless carrier‘s use of a public right-of-way.
103

 

                                                                 
102

  Shot Clock Declaratory Ruling, 24 FCC Rcd at 13995. 

103
  See, e.g., National Broadband Plan at 109 (―[W]ireless and wired networks rely on cables 

and conduits attached to public roads, bridges, poles and tunnels. Securing rights to this 

infrastructure is often a difficult and time-consuming process that discourages private 
(continued on next page) 



 

– 38 – 

Yet, as observed in the National Broadband Plan, ―a coordinated approach to 

rights-of-way policies has not taken hold,‖ and ―disputes under Section 253 have lingered for 

years, both before the FCC and in federal district courts.‖
104

  Thus, even where a wireless 

operator is able to establish that a local authority has unlawfully delayed processing of its 

right-of-way request under Section 253, it must still endure extensive delays either before the 

FCC or the courts before it is able to provide service via the right-of-way.  Simply put, any 

regulatory model that potentially denies consumers access to new wireless services for years due 

to a right-of-way dispute is not in the public interest and warrants reexamination.
105

 

CTIA believes that the FCC can address these problems by imposing a shot clock on a 

state or local authority‘s disposition of a wireless operator‘s application for approval to use a 

public right-of-way.  Thus, for example, where a local authority fails to act on a wireless 

carrier‘s right-of-way application within a specified period of time (e.g., 45 days), by rule such 

failure to act should be automatically deemed as ―prohibiting‖ or ―having the effect of 

prohibiting‖ wireless service, and thus should be deemed automatically preempted under Section 

253(a) unless the relevant local authority is able to demonstrate that the safe harbors in Section 

253(b) or Section 253(c) apply.  The reason for implementing a right-of-way shot clock under 

                                                                 

(footnote continued) 

investment. Because of permitting and zoning rules, government often has a significant role in 

network construction.‖) 

104
  Id. at 113. 

105
  Compare, e.g., Shot Clock Declaratory Ruling, 24 FCC Rcd at 14007-8 (―Delays in the 

processing of personal wireless service facility siting applications are particularly problematic as 

consumers await the deployment of advanced wireless communications services, including 

broadband services, in all geographic areas in a timely fashion. . . State and local practices that 

unreasonably delay the siting of personal wireless service facilities threaten to undermine 

achievement of the goals that the Commission sought to advance. . . Moreover, they impede the 

promotion of advanced services and competition that Congress deemed critical in the 

Telecommunications Act of 1996 and more recently in the Recovery Act.‖) (footnotes omitted).  
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Section 253 is the same as that adopted by the Commission under the existing local zoning shot 

clock — to ―provide guidance, remove uncertainty and encourage the expeditious deployment of 

. . . broadband services‖ by minimizing delays that impede delivery of advanced services to 

consumers.
106

  

b. There Is a Solid Legal Basis for Employing a 

Right-of-Way Shot Clock 

The legal foundation for the Commission‘s authority to impose a Section 253 shot clock 

by rule mirrors that for the Section 332(c)(7) shot clock, i.e., Sections 4(i), 201(b) and 303(r) of 

the Communications Act.
107

  Just as those statutory provisions gave the Commission the 

authority to interpret the phrase ―reasonable amount of time‖ in Section 332(c)(7) as, 

presumptively, 90 days and 150 days to process collocation and non-collocation wireless siting 

proposals, respectively,
108

 they also provide firm authority for the Commission to adopt a similar 

policy here — interpretation of ―prohibit‖ or ―have the effect of prohibiting‖ in Section 253(a),  

as creating a rebuttable presumption that delay beyond some set period, such as 45 days, 

amounts to an actual or effective prohibition.
109

   

c. How the Shot Clock Would Work 

Once the specified Section 253 shot clock expires without a final decision from the 

relevant state or local authority, the aggrieved provider would file a petition for declaratory 

ruling with the Commission pursuant to 47 U.S.C. § 253(d), and the Commission, in turn, would 

adjudicate whether the state or local authority has demonstrated that its failure to comply with 
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  Shot Clock Declaratory Ruling, 24 FCC Rcd at 14005. 

107
  See id. at 14001 (quoting 47 U.S.C. §§ 154(i), 210(b) and 303(r)). 

108
  Id. at 14002-3. 

109
  See also Section V.A above  and discussion of Section 201(b) and Iowa Utilities therein. 
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the shot clock falls under any of the safe harbors set forth in 47 U.S.C. § 253(b) or (c) and thus 

rebuts the presumptive violation of Section 253(a).
110

  If the state or local authority fails to make 

such a showing, the Commission would issue a declaratory ruling preempting the authority‘s 

procedures and granting whatever other relief is warranted under the circumstances.  In effect, 

this model is no different than what the Commission currently already does in Section 253(d) 

cases, but would save time by eliminating the need for the Commission to make a threshold 

determination of whether a Section 253(a) violation has occurred, since the state or local 

authority will be presumed to have violated the statute by failing to act within the time allotted 

by the shot clock.   

2. The Commission Should Establish ―Shot Clocks‖ for Its 

Own Siting-Related Actions 

a. Shot Clock for SHPO Referrals 

When a SHPO declines to make a Section 106 determination and refers the matter to the 

FCC, there should be a rebuttable presumption, established through rulemaking, specifying a 

reasonable amount of time for the FCC to act.  This would create uniform expectations, bring 

certainty to a currently open-ended process, and provide a party with an agreed-upon timeframe 

by which it could seek review by filing a petition for a writ of mandamus in the court of appeals. 

                                                                 
110

  For example, were a local authority to argue that its failure to comply with the shot clock 

qualifies as legitimate management of public rights-of-way under Section 253(c), the 

Commission would evaluate the merits of that claim under its existing Section 253(c) precedent 

and relevant court decisions.  See, e.g., Petition of the State of Minnesota, 14 FCC Rcd 21697 

(1999), and cases cited therein; TCI Cablevision of Oakland County, Inc., 12 FCC Rcd 21396 

(1997); Classic Telephone, Inc., 11 FCC Rcd 13082, 13102-03 (1996). 
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b. Shot Clock for Disputed Section 106 and NEPA 

Cases 

In disputed Section 106 and NEPA cases, as with SHPO referrals, there should be a 

rebuttable presumption, established through rulemaking, regarding the amount of time for FCC 

action.  This would accomplish the same goals as in Section V.D.2.a — namely, provide uniform 

expectations, establish a finite process, and provide a party with a basis for seeking review. 

The NEPA guidelines established by the Council on Environmental Quality (―CEQ‖) 

specifically opine that agencies have the discretion to set time limits for their own NEPA 

activities.  In particular, the CEQ guidelines provide that an agency may ―[s]et overall time limits 

or limits for each constituent part of the NEPA process.‖
111

   Consistent with this provision, the 

Wireless Telecommunications Bureau established an informal policy concerning the time 

required for its own review of NEPA and NHPA submissions and for the overall time limits for 

other agencies‘ contributions when the FCC is the lead agency.  The following statement is 

included in an ―Initiation Letter‖ sent to a CTIA member: 

It is the policy of the Bureau that the NEPA/NHPA review process 

for the proposed construction of wireless telecommunications 

facilities should be completed within three months from the date 

that the Bureau commences an environmental review proceeding.  

The Council on Environmental Quality (―CEQ‖) has stated that 

―[f]or cases in which only an environmental assessment will be 

prepared, the NEPA process should take no more than 3 months, 

and in many cases, substantially less, as part of the normal analysis 

and approval process for the action.‖  Furthermore, according to 

CEQ rules [40 C.F.R. § 1501.8(b)(2)] the Commission, as lead 

NEPA agency, may set overall time limits or limits for each 

constituent part of the NEPA process. . . .
112
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  40 C.F.R. § 1501.8(b)(2). 

112
  Excerpt from an Initiation Letter from late 2009 (footnotes omitted); see also Council on 

Environmental Quality, Executive Office of the President, Memorandum to Agencies:  Forty 

Most Asked Questions Concerning CEQ’s National Environmental Policy Act Regulations, 46 
(continued on next page) 
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What CTIA is asking is little more than transforming this informal policy into a formal 

procedure, in the interest of transparency.  Accordingly, CTIA asks that the Commission 

leverage its position as the lead NEPA agency in the vast majority of tower siting cases and 

establish, by rule, time limits for the NEPA and Section 106 process. 

c. In Addition, a Shot Clock for FCC Action on 

ASR Applications Should be Part of the Final 

ASR Rules 

The Commission is currently considering Interim ASR rules that would establish 

procedures for determining how avian mortality concerns will be considered.
113

  It may also 

consider further changes to its ASR rules after it has completed its Programmatic Environmental 

Assessment of the ASR rules.
114

 

Given the need for prompt action on the Interim rules, CTIA does not support making 

significant changes to the processes under consideration there.  If and when the Commission 

considers further long-term changes to its ASR rules, however, CTIA suggests consideration of 

the following two proposals: 

 If there is no request by a third party for environmental processing and 

there is no EA filed, the rule should provide that after a specified time an 

ASR application will be automatically granted or deemed granted. 

 In cases where there is a request for environmental processing, or an EA 

has been filed, there should be a rebuttable presumption, established by 

rule, regarding the amount of time for FCC action that is reasonable for 

each stage of the process. 

                                                                 

(footnote continued) 

Fed. Reg. 18026 (Mar. 23 1981), available at http://nepa.energy.gov/

nepa_documents/TOOLS/GUIDANCE/Volume1/4-1-40_questions.html. 

113
  See Interim ASR PN, supra note 99. 

114
  See Federal Communications Commission Announces Public Meetings and Invites 

Comment on the Environmental Effects of its Antenna Structure Registration Program, WT 

Docket Nos. 08–61 & 03–187, Public Notice, 25 FCC Rcd 15953 (WTB 2010). 

http://nepa.energy.gov/nepa_documents/TOOLS/GUIDANCE/Volume1/4-1-40_questions.html
http://nepa.energy.gov/nepa_documents/TOOLS/GUIDANCE/Volume1/4-1-40_questions.html
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Both of these rule changes would speed the FCC‘s ASR process.  The first rule change 

would ensure prompt handling of uncontested and routine ASR applications, while the second 

would establish a shot clock for action when environmental processing is necessary.  Given the 

Wireless Telecommunications Bureau‘s existing three-month processing policy and the CEQ‘s 

guidance that three months should be more than enough time for handling an EA,
115

 CTIA 

suggests that three months (i.e., 90 days) should be the outside limit for cases where 

environmental processing is required, and that if 90 days has passed without action, a party 

would be free to seek review by filing a petition for a writ of mandamus in the court of appeals. 

E. The Commission Should Conduct a Rulemaking to Consider 

the Reasonableness of Unique Communications-Specific 

Burdens Imposed by State and Local Authorities 

1. Communications-Specific Burdens in the Siting Process 

Impose Opportunity Costs that Harm the Public 

Costs and other burdens uniquely imposed on communications providers result in delays 

in tower siting, which creates opportunity costs in the form of delays and uncertainty.  For 

example, in the Mount Vernon case discussed above, the permit fee for a collocated wireless 

telecommunications facility was set at $6000.00, twelve times the normal $500.00 permit fee for 

other major construction projects, and the wireless applicant also had to establish an escrow fund 

for payment of the board‘s consultant that resulted in unlimited opportunities for delay.
116

  This 

delay is more than an irritant to wireless operators; it also disadvantages their subscribers, the 

people with whom they communicate, the content and service providers that the customers seek 
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  See text at note 112 supra. 

116
  MetroPCS of New York, 739 F.Supp.2d at 425 (excerpted at note 87 supra). 
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to access, and the entire Internet ecosystem.  Similarly, given the importance of wireless to 

public safety service provision, this delay also will likely have an adverse affect on public safety. 

2. The Commission Should Address the Adverse Impact 

that Results from the Increasing Use of Municipal 

Tower Siting Consultants 

As discussed above, the increasingly common use of municipal tower siting consultants 

can result in considerable delays, particularly if they have a financial incentive, based on their 

fee structure, to elongate the process by establishing unnecessarily complex review processes. 

Accordingly, the Commission should consider the potential adverse effects their involvement can 

have on siting in general and specifically on broadband buildout, and consider whether 

educational or other FCC efforts are warranted. 

F. The Commission Should Work With the Administration and 

Congress to Facilitate Placement of Wireless Facilities on 

Federal Property and to Permit Liberal Access to Federal 

Rights-of-Way 

CTIA strongly supports the proposals in the National Broadband Plan discussed in ¶ 44 

of the NOI — setting fees for access to federal rights-of-way on the basis of direct cost recovery 

and establishing master contracts for placement of towers on federal property.
117

  These are, 

obviously, not subject to unilateral FCC action.  However, the FCC, as the lead federal 

telecommunications licensing agency, has both the expertise and the opportunity to help frame 

the issues and the solutions. 

CTIA is cognizant that the Congress is considering some of these issues but, rather than 

adopting a ―wait and see‖ approach, the FCC can take concrete steps now.  The FCC should 

work with the Administration and Congress to establish a clearly expressed right of access to 
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  See National Broadband Plan at 115; NOI ¶ 44. 
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federal rights-of-way and a right to place towers on federal property, at standardized rates, except 

when such usage would raise homeland security issues, interfere with carrying out an agency‘s 

functions, or violate federal laws.  In addition, CTIA urges the Commission to move forward 

with the TAC Report Recommendation #2, pursuant to which the FCC would request that the 

President issue an Executive Order mandating that for federal rights-of-way and antenna siting 

approvals, there be a single document format, a single agency to coordinate the permit approval 

process, and a 60-day time frame for approvals. 

VI. CONCLUSION 

The wireless industry has a history of meeting challenges and building out systems to 

meet ever-increasing public demand.  However, in order for the National Broadband Plan and the 

President‘s National Wireless Initiative to succeed and increase broadband deployment and 

availability in the coming years, building the necessary infrastructure in a timely manner is  
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crucial.  Accordingly, CTIA requests that the above suggestions be implemented so that the 

wireless industry can help to achieve the President‘s, Congress‘s and the FCC‘s broadband goals. 
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